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Oroville Facilities Relicensing
Project No 2100

Overall Schedule: 2001 to 2007
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Phase 2001 2002 2003 2004 2005

Design & Conduct 
Studies

Study Outputs

Scoping Documents

Scoping Document #1: 
Identify Issues

Scoping Document #2: 
Identify Alternatives

Section 106 
Programmatic 
Agreement

Regulatory Process 
Integration

Develop PM&E 
Resource Measures / 
Settlement Agreement

Draft License 
Application

401 Certification 
Application

Final License 
Application

Oroville Facilities Relicensing (Project No. 2100)

July 2002

January 2003

April 2004

 Jan. 2005

Design and Implement Studies

Interim Report
Feb. 18, 2003

Interim Report
Feb. 19, 2004

Draft Report
Oct. 14, 2003

Final Report
Oct. 15, 2004

March 2003

 Jan. 
2005



Goals of Study Plan Review
Process

� Review, approve study plan package
� Secure consensus-backed Study Plan

Package
� Continue study implementation,

approve outstanding studies



Study Plan Review Process
Where We Are Today
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Study Plan Review Process
Goal For Today’s Meeting
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Study Plan Implementation Status
Where We Are Today
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Study Plan Review July
Plenary Meeting

� Approve Conditional Plans (W2, F2, F8)
� Identify “Heartburn” Issues for Additional

Study Plans (F5/7, F21, F15)
� Consent Calendar (F1, F3.1)
� Discuss/Resolve Heartburn Issues or Refer to

Work Group



Plenary Study Plan Discussion
-- Groundrules --

� Heartburn Issues: “Can’t-Live-With-It”
� Be Brief
� Respect Work Group/Task Force

Deliberations
� Consensus, Not Unanimous Consent
� Work Groups Do Detailed/Technical Edits



Plenary

July 2002 August 2002

•Process Overview/
Planning for PM&E
Discussions

•Study Plan Review

•Study Plan
ImplementationWork

Group

•Study Plan Review

•Study Plan
Implementation
(continues)

September 2002

•Overall Cumulative
Effects Approach/ESA

•SD#2 Outline

•E&O Workshop on
Project Operations

•NEPA/CEQA
Coordination

•Specific Cumulative
Effects/ESA
Discussion

•Discuss PM&E –
Related Information
and Analysis

•Final SD #1

•Study Plan Review



Plenary

October 2002 November 2002

Work
Group

•SD#2 Project
Description &
Alternatives

•Introduction to
Negotiation
Framework

•Flood Control
Workshop

•Baseline Discussion

�Review Initial Study
Results

�Specific Cumulative
Effects/ESA
Discussion

�Discuss PM&E –
Related Information
and Analysis

•Review Additional
Initial Study Results

•Discuss PM&E –
Related Information
and Analysis

December 2002

•Review Initial Results

•Discuss PM&E –
Related Information
and Analysis

•Review Additional
Initial Study Results

•Discuss PM&E –
Related Information
and Analysis

•Fisheries Workshop

•SD#2 Project
Description &
Alternatives



Plenary

January 2003 February 2003

Work
Group

• Review/Approve
PM&E – Related
Information and
Analysis

• Study Plan
Revisions, as
Needed

• Review Additional
Study Results

• Review/Approve
PM&E – Related
Information and
Analysis

• Scoping Document
#2

• Study Plan
Revisions, as
Needed

• Review Additional
Study Results

March 2003

• Review/Approve
PM&E – Related
Information and
Analysis

• Section 106
Programmatic
Agreement

• Study Plan
Revisions, as
Needed

• Review Additional
Study Results

• Section 106
Programmatic
Agreement


